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ESTIMATE RUN 09/16/2003

ESTIMATE SUMMARY 11:10:08
CONTID: C14020 ESTIMATE NO: 0003 PROG SPEC YR: 2002
PCN: 14020-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 62 WORK DAYS
PARK DRAINAGE IMPROVEMENT PERCENT TIME:  37.10 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: CC R600-192
PARK DRAINAGE IMPROVEMENT
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
XKE CONTRACTORS INC PAY PERIOD ENDING 09/16/2003 DATE TIME STARTED 07/16/2003
P. 0. BOX 305 DATE LET 05/29/2003 DATE WORK BEGAN 07/16/2003
DATE AWARDED 06/13/2003 DATE TIME STOPPED 08/19/2004
DATE CONTRACT EXECUTED 07/02/2003 DATE ACCEPTED 08/19/2004
MONUMENT C@B0132 719/488-3331 DATE NOTICE TO PROCEED  07/16/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 476,450.56  PARTICIPATING $ 2,000.00 $ 0.00
AWARD PROJECT AMT:  $ 374,171.50 NON-PARTICIPATING 234,974.66 52,258.00
PERCENT COMPLETE: 49.74% TOTAL EARNINGS 236,974.66 52,258.00
FUNDS AVAILABLE: $ 239,475.90 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 236,974.66 52,258.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -446.33 547.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 236,528.33 52,805.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 236,528.33 52,805.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52,805.86
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ITEM
DESCRIPTION
ROADWAY

REMOVAL OF TREE

TREE TRIMMING

*REMOVAL OF ASPHALT MAT

CLEAN CULVERT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

PROOF ROLLING

BLADING

STOCKPILE TOPSOIL

*EROSION BALES (WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE
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0.00
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PCN: 14020-BID ESTIMATE RUN 09/16/2003
PROJECT: CC R600-192 ESTIMATE NO: 0003 11:10:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0065 208-00101 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0070 208-00205 EROSION CONTROL SUPERVISOR 27.000 4.000
HOUR 0.000 0.00
60.00000 4.000 240.00
0075 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0080 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 0.800 0.700
ACRE 0.000 0.00
600.00000 0.700 420.00
0090 213-00003 *MULCHING (WEED FREE) 0.700 0.700
ACRE 0.000 0.00
550.00000 0.700 385.00
0095 213-00061 *MULCH TACKIFIER 1,500.000 1,500.000
LB 0.000 0.00
2.50000 1,500.000 3,750.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 891.100 780.000
3% 0.000 0.00
4.50000 780.000 3,510.00
0105 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0110 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 952.000 952.000
cY 0.000 0.00
27.00000 952.000 25,704.00
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PCN: 14020-BID ESTIMATE RUN 09/16/2003
PROJECT: CC R600-192 ESTIMATE NO: 0003 11:10:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 542.130 233.120
TON 204.350 34,739.50
170.00000 437.470 74,369.90
0120 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 668.800 744.680
TON 0.000 0.00
44.50000 744.680 33,138.26
0125 408-01000 *HOT POURED JOINT AND CRACK SEALANT 43.690 3.200
TON 0.000 0.00
2,300.00000 3.200 7,360.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0135 603-01120 12 INCH REINFORCED CONCRETE PIPE 15.000 15.000
LF 0.000 0.00
70.00000 15.000 1,050.00
0140 603-10120 12 INCH CORRUGATED STEEL PIPE 25.000 25.000
LF 0.000 0.00
25.00000 25.000 625.00
0145 603-10180 18 INCH CORRUGATED STEEL PIPE 176.000 176.000
LF 0.000 0.00
35.00000 176.000 6,160.00
0150 603-30012 12 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
0155 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0160 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0165 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 28.000 28.000
EACH 0.000 0.00
40.00000 28.000 1,120.00
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PCN: 14020-BID ESTIMATE RUN 09/16/2003
PROJECT: CC R600-192 ESTIMATE NO: 0003 11:10:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 6.000 6.000
EACH 0.000 0.00
45.00000 6.000 270.00
0175 614-00011 SIGN PANEL (CLASS 1) 0.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0180 614-00044 TIMBER SIGN POST 4X4 INCH 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0190 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 8,000.00
20,000.00000 1.000 20,000.00
0195 627-00005 *EPOXY PAVEMENT MARKING 735.920 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0200 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 829.590 0.000
(WORD-SYMBOL) Sk 0.000 0.00
16.00000 0.000 0.00
0205 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,285.000 0.000
(XWALK-STOPLINE SF 0.000 0.00
9.00000 0.000 0.00
0210 630-00000 *FLAGGING 669.500 374.000
HOUR 151.500 3,030.00
20.00000 525.500 10,510.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 1.200
DAY 8.800 616.00
70.00000 10.000 700.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 44.000 16.000
DAY 6.500 2,112.50
325.00000 22.500 7,312.50
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PCN: 14020-BID ESTIMATE RUN 09/16/2003
PROJECT: CC R600-192 ESTIMATE NO: 0003 11:10:08
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 7.000
EACH 0.000 0.00
60.00000 7.000 420.00
0230 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
6.00000 50.000 300.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 202-00250 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKES ON 1,197.300 0.000
WEST LAKE VIEW ROAD.
SF 0.000 0.00
1.55000 0.000 0.00
0255 202-05150 SANDBLASTING CREATING 'ROUGH' SURFACE ON PARKING STALL 6,724.410 0.000
LINES.
SF 0.000 0.00
0.60000 0.000 0.00
0440 202-00033 REM PIPE REMOVAL AND DISPOSAL OF CULVERT ATSI TE1 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00

CAT NOO0400 CONSTRUCTION ENGINEERING

0240

620-00020

SANITARY FACILITY

CAT 0200 CURRENT AMT$ 474,450.56

2.000
EACH
1,000.00000

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $

52,258.00 $ 234,974.66

2.000
0.000 0.00
2.000 2,000.00
2,000.00 $ 0.00 $ 2,000.00
476,450.56 $ 52,258.00 $  236,974.66



